
Vendor ID: 1038   MONARCH OIL(MARTIN RESOURCE MANAGE DBA)Contract ID:

Est Number:

8974           

0001 Pay Period End Date: 08.22.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 08.26.2015

Contract Location:

 

Contractor:

MONARCH OIL(MARTIN RESOURCE MANAGE DBA)

2200 AVENUE H EAST

P O BOX 3189

 

Date Awarded: 02.12.2015

03.02.2015

08.12.2015

Date Let:

ATKINSON - O'NEILL

02.05.2015

Estimate Type: PROG

Phone:

(402)341-5254

Escrow Agent:

 

Surety Co:

RLI INSURANCE COMPANY

OMAHA  NE  68103-0189

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.10.2015

Date Project Completion:

Counties

HOLT

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80974  000 RD-20-4(1029) 020   SPECIALTY

Vendor ID: 1038   MONARCH OIL(MARTIN RESOURCE MANAGE DBA)Contract ID:
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Nebraska Department of Roads Date: 08.26.2015

$736,475.22

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $600,787.89 $.00 $600,787.89
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $600,787.89 $.00 $600,787.89
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $600,787.89 $.00 $600,787.89

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$600,787.89 $.00 $600,787.89

$.00 $.00 $.00

82%

% Time Comp

% Dollar Comp

60%

$736,475.22

08.24.2015 08.24.2015

08.24.2015

Colfack, Gene

Halstead, Kerri

Lehn, Jason

Project Manager District Engineer

Construction Engineer

08.24.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 08.24.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 3,150.000 1,575.00

3,150.000 1,575.00

0.000 0.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 108.000 216.00

108.000 216.00

52.000 104.00

52.000 104.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.90      0.50 3,375.000 1,687.50

3,375.000 1,687.50

546.000 273.00

546.000 273.00

0003

EACHSIGN DAY
0003 

0002.45      14.00 876.000 12,264.00

876.000 12,264.00

877.536 12,285.50

877.536 12,285.50

0004

STA TEMPORARY BROKEN LINES
0004 

0002.60      14.00 1,752.000 24,528.00

1,752.000 24,528.00

1,755.072 24,571.01

1,755.072 24,571.01

0005

STA OVERLAY SOLID LINES
0005 

0002.76      0.10 202,500.000 20,250.00

202,500.000 20,250.00

0.000 0.00

0.000 0.00

0006

LF  PERMANENT PAVEMENT MARKING, PAINT
0006 

0003.10      250.00 30.000 7,500.00

30.000 7,500.00

22.000 5,500.00

22.000 5,500.00

0007

DAY FLAGGING
0007 

0003.20      250.00 15.000 3,750.00

15.000 3,750.00

10.000 2,500.00

10.000 2,500.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      69,000.00 1.000 69,000.00

1.000 69,000.00

1.000 69,000.00

1.000 69,000.00

0009

LS  MOBILIZATION
0009 

8008.50      21.00 4,209.000 88,389.00

4,209.000 88,389.00

3,503.445 73,572.35

3,503.445 73,572.35

0010

TON AGGREGATE FOR MICROSURFACING
0010 

8070.05      75.00 85.380 6,403.50

85.380 6,403.50

17.729 1,329.68

17.729 1,329.68

0011

TON MINERAL FILLER FOR MICROSURFACING
0011 

9009.15      321.00 875.996 281,194.72

875.996 281,194.72

877.536 281,689.06

877.536 281,689.06

0012

STA MICROSURFACING PLACEMENT
0012 

9052.10      1.25 144,670.000 180,837.50

144,670.000 180,837.50

102,770.635 128,463.29

102,770.635 128,463.29

0013

GAL EMULSIFIED ASPHALT FOR MICROSURFACING
0013 

9053.20      2.00 18,690.000 37,380.00

18,690.000 37,380.00

0.000 0.00

0.000 0.00

0014

GAL FOG SEAL
0014 

L860.50      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0015

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0015 

Contracted 736,475.22

Current 736,475.22

In place 600,787.89

This Estimate 600,787.89

GROUP 8 SPECIALTY

Totals for contract Contracted 736,475.22

Current 736,475.22

In place 600,787.89

This Estimate 600,787.89
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